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Table 1. Preliminary Screening of Ex Situ Treatment Technologies. 

Treatment 
Technology PO 

Effectiveness Implementability 

Site COCs 
Addressed 

Level of 
Demonstration1 

Demonstrated 
Effectiveness 

Time to 
achieve goals Considerations 

Compatible GRA or 
Pre-treatment 

Pre-treatment 

In-barge Dewatering N.A. Full-scale Moderate to High Days BMPs are necessary to ensure water quality impacts are minimized. Dredging – mechanical 

Lagoon Dewatering N.A. Full-scale High 

Months 
(depending on 

climatic 
conditions) 

Large staging areas are required within close proximity to the project. Dewatering 
could take several months depending on the percentage of fine sediment present and 

amount of precipitation occurring. Dredging - hydraulic 

Geotextile Tube 
Dewatering N.A. Full-scale Moderate to High 

Weeks to 
Months 

Moderate to large staging areas are required within close proximity to the project. 
Dewatering could take several months depending on the percentage of fine sediment 

present. BMPs may be necessary to ensure air quality impacts are minimized. 
Dredging – hydraulic (mechanical 

would require slurrying) 
Mechanical 
Dewatering N.A. Full-scale High Days 

Regular equipment maintenance is required. BMPs may be necessary to ensure air 
quality impacts are minimized. 

Dredging – mechanical or 
hydraulic 

Reagent Dewatering N.A. Full-scale Moderate to High Days BMPs may be necessary to ensure air quality impacts are minimized. Dredging – mechanical 
Biological Methods 

Land Treatment TPH and PAHs Full-scale Low to High 
Months to 

Years 

Large staging areas are required within close proximity to the project. BMPs may 
be necessary to ensure air quality impacts are minimized. If air quality impacts are 

expected, a contained biological PO may be more appropriate. BMPs are also 
necessary to control contaminant migration from runoff. Bench-scale testing would 

be required during design. Dredging – dewatered 

Composting PAHs Full-scale Low to High 
Months to 

Years 

Large staging areas are required within close proximity to the project. BMPs may 
be necessary to ensure air quality impacts are minimized. If air quality impacts are 

expected, a contained biological PO may be more appropriate. BMPs are also 
necessary to control contaminant migration from runoff. Bench-scale testing would 

be required during design. Dredging – dewatered 

Biopiles
 VOCs, SVOCs, and 

TPH Full-scale Low to High 
Months to 

Years 

Regular equipment maintenance is required. BMPs are necessary to ensure air 
quality impacts are minimized. Bench-scale testing would be required during 

design. Dredging – dewatered 

Slurry-phase 
Treatment VOCs and SVOCs Full-scale Low to High Months 

Regular equipment maintenance is required. BMPs are necessary to ensure air 
quality impacts are minimized. Moisture control is necessary to ensure consistent 
slurry concentrations are treated. Process water requires treatment and disposal. 

Bench-scale testing would be required during design. 
Dredging – hydraulic (mechanical 

would require slurrying) 
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Table 1. Preliminary Screening of Ex Situ Treatment Technologies. 

Treatment 
Technology PO 

Effectiveness Implementability 

Site COCs 
Addressed 

Level of 
Demonstration1 

Demonstrated 
Effectiveness 

Time to 
achieve goals Considerations 

Compatible GRA or 
Pre-treatment 

Physical/Chemical Methods 

Particle Separation Metals and organics Full-scale Moderate to High Days 
Regular equipment maintenance is required. BMPs may be necessary to ensure air 

quality impacts are minimized. Dredging - hydraulic 

Blending 
Low level metals and 

organics Full-scale High Days BMPs may be necessary to ensure air quality impacts are minimized. 
Dredging – mechanical (hydraulic 

would require dewatering) 

Cement S/S 
Metals and select 

organics Full-scale Moderate to High Days to Weeks BMPs are necessary to ensure air quality impacts are minimized. 
Dredging – mechanical (hydraulic 

would require dewatering) 

Sorbent Clay S/S Select organics Bench-scale Moderate to High Days to Weeks BMPs are necessary to ensure air quality impacts are minimized. 
Dredging – mechanical (hydraulic 

would require dewatering) 

Asphalt Emulsion Metals and organics Bench-scale Low to Moderate Days BMPs are necessary to ensure air quality impacts are minimized. 
Dredging – mechanical (hydraulic 

would require dewatering) 

Sediment Washing Metals and organics Limited Full-scale Moderate to High Days 

Regular equipment maintenance is required. BMPs are necessary to ensure air 
quality impacts are minimized. Process water and residual wastes require treatment 

and disposal, which could significantly increase the overall cost of treatment. 
Bench-scale testing would be required during design. 

Dredging – hydraulic (mechanical 
would require slurrying) 

Chemical Extraction Organics Pilot-scale Moderate to High Days 

Regular equipment maintenance is required. BMPs are necessary to ensure air 
quality impacts are minimized. Process water and residual wastes require treatment 

and disposal, which could significantly increase the overall cost of treatment. 
Bench-scale testing would be required during design. 

Dredging – hydraulic (mechanical 
would require slurrying) 

Chemical Oxidation/ 
Reduction 

Metals and select 
organics Pilot-scale Moderate Days 

Regular equipment maintenance is required. BMPs are necessary to ensure air 
quality impacts are minimized. Process water and residual wastes require treatment 

and disposal, which could significantly increase the overall cost of treatment. 
Bench-scale testing would be required during design. 

Dredging – mechanical or 
hydraulic 

Dehalogenation Chlorinated Organics Pilot-scale Moderate to High Days 

Regular equipment maintenance is required. BMPs are necessary to ensure air 
quality impacts are minimized. Process water and residual wastes require treatment 

and disposal, which could significantly increase the overall cost of treatment. 
Bench-scale testing would be required during design. 

Dredging – mechanical (hydraulic 
would require dewatering) 
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Table 1. Preliminary Screening of Ex Situ Treatment Technologies. 

Treatment 
Technology PO 

Effectiveness Implementability 

Site COCs 
Addressed 

Level of 
Demonstration1 

Demonstrated 
Effectiveness 

Time to 
achieve goals Considerations 

Compatible GRA or 
Pre-treatment 

Thermal Methods 

Incineration 
Volatile metals and 

organics Full-scale High Days 

BMPs are necessary to ensure air quality impacts are minimized. Nearest existing, 
permitted facility is greater than 500 miles from project. High energy consumption. 

Potential for dioxin generation is a concern. 
Dredging – mechanical (hydraulic 

would require dewatering) 

Pyrolysis Organics Pilot-scale High Days 

BMPs are necessary to ensure air quality impacts are minimized. High energy 
consumption. Very low moisture content of feedstock sediment is required. 

Potential for dioxin generation is a concern. 
Dredging – mechanical (hydraulic 

would require dewatering) 

Thermal Desorption 

PCBs, PAHs, VOCs, 
sVOCs, and 
Pesticides Pilot-scale Moderate to High Days 

BMPs are necessary to ensure air quality impacts are minimized. High energy 
consumption; however, costs may be offset through the sale/use of generated power. 

Pre-permitting consultation and acceptance of BU products is crucial to economic 
viability of PO. Potential for dioxin generation is a concern. 

Dredging – mechanical (hydraulic 
would require dewatering) 

Vitrification Metals and organics Pilot-scale High Days 

BMPs are necessary to ensure air quality impacts are minimized. High energy 
consumption; however, costs may be offset through the sale/use of generated power 
or alternative energy sources (e.g., recycled tires) are identified. Pre-permitting and 
acceptance of BU products is crucial to economic viability of PO. May be effective 
in stabilizing low concentration metals. Potential for dioxin generation is a concern. 

Dredging – mechanical (hydraulic 
would require dewatering) 

Notes: 
1-Includes demonstrations performed on sediment; not inclusive of upland soil or sludge. 
2-Low: <$40 per cubic yard; Moderate: $40 to $80 per cubic yard; High: $80 to $160 per cubic yard; Very High: >$160 per cubic yard 
3-Lower end of cost scale is only achievable if marketable uses are identified to support end-use products. Further evaluation based on specific remedial alternatives is required. 
4-Lower end of cost scale is only achievable if marketable uses are identified to support end-use products and energy cost offsets are identified.  Further evaluation based on specific remedial alternatives is required. 
PO - Process Option 
COCs - Contaminants of Concern 
N.A. - Not Applicable
 
GRA - general response action
 
S/S - solidification/stabilization
 
cy - cubic yard
 
BU - Beneficial Use
 
FS - Feasibility Study
 
AOPC - Area of Potential Concern
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Treatment 
Technology PO 

Cost Considerations Pre-FS Screening 
Treatment 

Cost2 

(per cy) 
Example BU Product; 
Material Disposition 

Potential
 BU Product Demand Determination Rationale 

Pre-treatment 

In-barge Dewatering Low N.A. N.A. RETAINED PO is regularly implemented at a relatively low cost. 

Lagoon Dewatering Low N.A. N.A. 
TENTATIVELY 

RETAINED 

While this PO is regularly used to dewater sediment associated with maintenance dredging projects; these 
activities typically occur within permanent facilities. There is limited space available to site a facility within 

the project limits; however, in the event a suitable site is identified this PO was tentatively retained. 

Geotextile Tube 
Dewatering 

Low to 
Moderate N.A. N.A. 

TENTATIVELY 
RETAINED 

PO is tentatively retained although it is not regularly implemented in comparison to the other Pre-treatment 
POs. Geotextile tube dewatering is most applicable to sandy sediments that are hydraulically dredged. 

Mechanical 
Dewatering Low N.A. N.A. RETAINED PO is regularly implemented at a relatively low cost. 

Reagent Dewatering 
Low to 

Moderate N.A. N.A. RETAINED PO is regularly implemented at a relatively low cost. 
Biological Methods 

Land Treatment 
Low to 

Moderate 
Regulated Fill; Industrial Sites, CDF, 

or Landfill Cover Very low to low 
TENTATIVELY 

RETAINED 
PO has been successfully demonstrated on a full-scale basis, but potential siting issues must be overcome 
during the FS. This PO has been tentatively retained due to performance in addressing AOPC 11 COCs. 

Composting 
Low to 

Moderate 
Regulated Fill; Industrial Sites, CDF, 

or Landfill Cover Very low to low 
TENTATIVELY 

SCREENED OUT 

Although it is comparable to other POs, this PO is tentatively screened out because it results in a larger 
volume of treated material that may require disposal (e.g., amendments such as wood chips or vegetative 

waste). 

Biopiles 
Low to 

Moderate 
Regulated Fill; Industrial Sites, CDF, 

or Landfill Cover Very low to low 
TENTATIVELY 

SCREENED OUT 

Although it is comparable to other POs, this PO is tentatively screened out because implementation is more 
complex than other similarly demonstrated technologies. In the event an enclosed process is desirable, then 

biopiles may be reconsidered in the FS. 

Slurry-phase 
Treatment Moderate 

Regulated Fill; Industrial Sites, CDF, 
or Landfill Cover Very low to low 

TENTATIVELY 
SCREENED OUT 

Although it is comparable to other POs, this PO is tentatively screened out because it results in a larger 
waste volume (i.e., process water) and will likely be a more costly PO due to moisture control requirements 

during treatment. 
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Treatment 
Technology PO 

Cost Considerations Pre-FS Screening 
Treatment 

Cost2 

(per cy) 
Example BU Product; 
Material Disposition 

Potential
 BU Product Demand Determination Rationale 

Physical/Chemical Methods 

Particle Separation Moderate 
Sand/Rock; Potentially Unrestricted 

Uses 
Relatively low demand for 

alternative aggregate. RETAINED 
PO is regularly implemented at a relatively low cost; however, final feasibility of implementing PO requires 

review of grain size data. 

Blending 
Moderate to 

High 
Sand/Rock; Potentially Unrestricted 

Uses 
Relatively low demand for 

alternative aggregate. 
TENTATIVELY 

RETAINED 

PO is tentatively retained for use as part of a treatment train or as a finishing step prior to beneficial use. 
For example, treated sediment could be blended with compost to produce a manufactured topsoil. This PO 

may also be used to directly treat AOPCs with low-level COCs. 

Cement S/S 
Low to 

Moderate3 
Regulated Fill; Industrial Sites or 

CDF Very low to low 
TENTATIVELY 

RETAINED 

This PO is tentatively retained as it is a common method of stabilization that reduces the leachability of 
metals and select low-level organics. It is not applicable to all AOPCs as some site COCs, such as 

pesticides, can inhibit chemical bonding. The PO is also useful in enhancing geotechnical properties of the 
material for fill applications. 

Sorbent Clay S/S Moderate Regulated Fill; CDF Very low to low 
TENTATIVELY 

RETAINED 

PO is tentatively retained as an ex situ method due to recent positive technology demonstrations; however, it 
is more likely this PO would be implemented in situ. It is likely to have limited applicability to most FS 

alternatives. 

Asphalt Emulsion 
Low to 

Moderate3 Asphalt; Industrial Sites Very limited 
TENTATIVELY 

SCREENED OUT 
PO is tentatively screened out based on additionally discussions with technology vendors and limited 

demonstrated effectiveness on sediment and site COCs. 

Sediment Washing 
Moderate to 

High3 

Potential for Clean Fill; Topsoil 
Feedstock 

Regulated Fill; Industrial Sites, CDF, 
or Landfill Cover 

Relatively low demand for 
topsoil. Regulated fill has 

very low demand. 
TENTATIVELY 

RETAINED 

Based on review of new literature and discussions with technology vendors, PO is tentatively retained. It is 
likely that this PO would be implemented as part of a treatment train, rather than a stand-alone technology. 
Additional evaluation of specific FS alternatives is required to determine the economic viability of this PO 

and the potential generation of large residual waste volumes. 

Chemical Extraction High 

Potential for Clean Fill; Topsoil 
Feedstock 

Regulated Fill; Industrial Sites, CDF, 
or Landfill Cover 

Relatively low demand for 
topsoil. Regulated fill has 

very low demand. 
TENTATIVELY 

SCREENED OUT 

Although its effectiveness is comparable to other POs on the bench-scale, this PO is tentatively screened out 
because it is less demonstrated on a full-scale basis than similar POs and may have limited effectiveness in 

treating PCBs. 

Chemical Oxidation/ 
Reduction 

High to Very 
High 

Potential for Clean Fill; Topsoil 
Feedstock 

Regulated Fill; Industrial Sites, CDF, 
or Landfill Cover 

Relatively low demand for 
topsoil. Regulated fill has 

very low demand. 
TENTATIVELY 

SCREENED OUT 
PO is tentatively screened out due to limited demonstrated effectiveness in treating sediments and associated 

high costs. PO may also have limited effectiveness in treating PCBs. 

Dehalogenation 
High to Very 

High 

Potential for Clean Fill; Topsoil 
Feedstock 

Regulated Fill; Industrial Sites, CDF, 
or Landfill Cover 

Relatively low demand for 
topsoil. Regulated fill has 

very low demand. 
TENTATIVELY 

SCREENED OUT 
PO is tentatively screened out due to limited full-scale demonstrated effectiveness in treating sediments and 

associated high costs. 
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Treatment 
Technology PO 

Cost Considerations Pre-FS Screening 
Treatment 

Cost2 

(per cy) 
Example BU Product; 
Material Disposition 

Potential
 BU Product Demand Determination Rationale 

Thermal Methods 

Incineration 
High to Very 

High 

Clean Fill; Topsoil Feedstock 

Regulated Fill; Industrial Sites, CDF, 
or Landfill Cover 

Relatively low demand for 
topsoil. Regulated fill has 

very low demand. 
TENTATIVELY 

SCREENED OUT 
While this PO is fairly well demonstrated, costs associated with the treatment and transportation to 

treatment facilities are very high in comparison to other thermal POs. 

Pyrolysis 
High to Very 

High 

Clean Fill; Topsoil Feedstock 

Regulated Fill; Industrial Sites, CDF, 
or Landfill Cover 

Relatively low demand for 
topsoil. Regulated fill has 

very low demand. 
TENTATIVELY 

SCREENED OUT 
While this PO is fairly well demonstrated, costs associated with the treatment and transportation to 

treatment facilities are very high in comparison to other thermal POs. 

Thermal Desorption 

High-Range of 
Moderate  to 
Very High3 

Specialized Products and Fill; Non-
structural Concrete Aggregate or 

Regulated Fill (Industrial Sites, CDF, 
or Landfill Cover) 

Relatively low demand for 
specialized products/ 

applications. Regulated fill 
has very low demand. 

TENTATIVELY 
SCREENED OUT 

Although review of new literature and discussions with technology vendors indicate PO is advancing, this 
PO is tentatively screened out in lieu of other potentially viable thermal POs that may have a lesser chance 

for dioxin development. If re-retained during FS evaluations, additional evaluation of specific FS 
alternatives is required to determine the economic viability of this PO and to consider public concerns 

regarding air emissions and facility siting. 

Vitrification 
Moderate  to 
Very High4 

Specialized Products and Fill; Non-
structural Concrete Aggregate or 

Regulated Fill (Industrial Sites, CDF, 
or Landfill Cover) 

Relatively low demand for 
specialized products/ 

applications. Regulated fill 
has very low demand. 

TENTATIVELY 
RETAINED 

Based on review of new literature and discussions with technology vendors, PO is tentatively retained. 
Additional evaluation of specific FS alternatives is required to determine the economic viability of this PO 

and to consider public concerns regarding air emissions and facility siting. Considerations regarding 
potential dioxin development must also be addressed during the FS. 

Notes: 
1-Includes demonstrations performed on sediment; not inclusive of upland soil or sludge. 
2-Low: <$40 per cubic yard; Moderate: $40 to $80 per cubic yard; High: $80 to $160 per cubic yard; Very High: >$160 per cubic yard 
3-Lower end of cost scale is only achievable if marketable uses are identified to support end-use products. Further evaluation based on specific remedial alternatives is required. 
4-Lower end of cost scale is only achievable if marketable uses are identified to support end-use products and energy cost offsets are identified.  Further evaluation based on specific remedial alternatives is required. 
PO - Process Option 
COCs - Contaminants of Concern 
N.A. - Not Applicable
 
GRA - general response action
 
S/S - solidification/stabilization
 
cy - cubic yard
 
BU - Beneficial Use
 
FS - Feasibility Study
 
AOPC - Area of Potential Concern
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Table 2. Preliminary Screening of In Situ Treatment Technologies. 

Treatment 
Technology PO 

Effectiveness Implementability Cost Pre-FS Screening 

Site COCs 
Addressed 

Level of 
Demonstration1 

Demonstrated 
Effectiveness 

Time to 
achieve 
goals Considerations Compatible GRA 

Treatment 
Cost2 

(per cy) Determination Rationale 
Biological/Chemical 

Enhanced 
Bioremediation 

PAHs and 
SVOCs Pilot-scale 

Moderate to 
High Years 

Treatment area is extensive; success is difficult to assess; does 
not treat all target COCs; high concentrations of chlorinated 

organics are toxic to beneficial microorganisms. 
Enhanced Natural 

Recovery 
Low to 

Moderate 
TENTATIVELY 

SCREENED OUT 
PO is tentatively screened out due to limited 

demonstrated effectiveness in treating site COCs. 

Phytoremediation 
Metals and 

select organics Pilot-scale 
Moderate to 

High Years 

Treatment area is extensive; success is difficult to assess; 
ingestion of vegetation is difficult to control; PO only addresses 

surface sediments reached by plant root system. 
Enhanced Natural 

Recovery 
Low to 

Moderate 
TENTATIVELY 

SCREENED OUT 
PO is tentatively screened out due to limited 

demonstrated effectiveness in treating site COCs. 

Chemical 
Oxidation 

Metals and 
organics Pilot-scale 

Moderate to 
High Months 

Treatment area is extensive; success is difficult to assess; may 
not treat all target COCs. 

Enhanced Natural 
Recovery High 

TENTATIVELY 
SCREENED OUT 

PO is tentatively screened out due to limited 
demonstrated effectiveness for sediments and 

associated high costs. PO may also have limited 
effectiveness in treating PCBs. 

Contaminant Sequestration 

In Situ S/S 
Metals and 

select organics Pilot-scale 
Low to 

Moderate Months 
Minimal staging areas; PO typically consists of cement or 

pozzolanic stabilization. Substrate homogeneity is a concern. 
In-situ 

Containment High 
TENTATIVELY 

SCREENED OUT 

PO is tentatively screened out due to limited 
technology demonstration and effectiveness in 

treating site COCs. 

In Situ 
Vitrification 

Metals and 
organics Pilot-scale Moderate Months 

Treatment area is extensive; moderate energy draw; success is 
difficult to assess; high temperature generated would likely 

cause water quality impacts; subsequent capping may be 
necessary to re-establish habitat substrate. 

In-situ 
Containment 

High to Very 
High 

TENTATIVELY 
SCREENED OUT 

PO is tentatively screened out due to limited 
demonstrated effectiveness in treating sediments 

and associated high costs. 

Electrochemical 
Remediation 

Metals and 
select organics Pilot-scale 

Low to 
Moderate Months 

Treatment area is extensive; equipment requires significant 
maintenance; moderate energy draw; success is difficult to 
assess; presence of buried metallic or insulating debris can 

impede PO. 
Enhanced Natural 

Recovery 
Moderate to 

High 
TENTATIVELY 

SCREENED OUT 

PO is tentatively screened out due to limited 
technology demonstration and effectiveness in 

treating site COCs. 

In Situ Carbon 
Absorption 

PCBs; 
potentially 

PAHs Pilot-scale 
Moderate to 

High Months 

Recent studies regarding the use of carbon-based reagents show 
effectiveness in adsorping PCBs. Substrate homogeneity is a 

concern. 
Enhanced Natural 

Recovery Low RETAINED 

Based on review of new literature and results of 
recent projects, PO is tentatively retained. Further 

FS alternatives evaluation is required. 

Enhanced Cap 
Materials 

Metals and 
select organics Pilot-scale 

Moderate to 
High Weeks 

Minimal staging areas; maintenance of cap materials and 
periodic monitoring is required. 

In-situ 
Containment Low RETAINED 

Based on review of new literature and results of 
recent projects, PO is tentatively retained. Further 

FS alternatives evaluation is required. 

Notes: 
1-Includes demonstrations performed on sediment; not inclusive of upland soil or sludge. 
2-Low: <$40 per cubic yard; Moderate: $40 to $80 per cubic yard; High: $80 to $160 per cubic yard; Very High: >$160 per cubic yard 
3-Lower end of cost scale is achievable if marketable uses are identified to support end-use products. Further evaluation based on specific remedial alternatives is required. 
4-Lower end of cost scale is achievable if marketable uses are identified to support end-use products and credits for energy generation are received.  Further evaluation based on specific remedial alternatives is required. 
PO - Process Option GRA - general response action BU - Beneficial Use 
COCs - Contaminants of Concern S/S - solidification/stabilization FS - Feasibility Study 
N.A. - Not Applicable cy - cubic yard AOPC - Area of Potential Concern 
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